

**ORDINANCE NO. 2020-15
INTRODUCED BY: ADMINISTRATION**

**AN ORDINANCE AUTHORIZING CHANGE ORDER NO. 4
WITH M. CAMPBELL CONTRACTING, LLC. FOR THE
CHEROKEE DR. AND SHAWNEE DR, WATER MAIN
REPLACEMENT, AND DECLARING AN EMERGENCY**

WHEREAS, the City has previously entered into a Contract with M. Campbell Contracting, LLC. for the Cherokee Dr. & Shawnee Dr. Water Main Replacement: and

WHEREAS, it is necessary to enter into a Change Order as set forth herein due to needed additions to the Contract or unforeseen circumstances associated with the Contract. Now, therefore,

**BE IT ORDAINED BY THE COUNCIL OF THE CITY OF LYNDHURST,
CUYAHOGA COUNTY, STATE OF OHIO, THAT:**

SECTION 1. The Mayor be and he is hereby authorized to enter into a Change Order Contract with M. Campbell Contracting, LLC., to include increase inspection cost to match the cost of the final inspection for the additional amount of Two Thousand Four hundred Forty Dollars and Twenty Six Cents (\$2,440.26,) in addition to the Contract heretofore authorized by the Board of Control of this Council, as more fully set forth in Change Order No. 4, dated Feb., 11, 2020, which is fully incorporated herein, The City Engineer has approved the aforesaid Change Order.

SECTION 2. The Director of Finance be and is hereby authorized and directed to pay the amount provided for in Section 1 of this Ordinance upon passage hereof and execution of the Change Order authorized herein and completion of the work.

SECTION 3. The Council finds and determines that all formal actions of this Council relating to the adoption of this Ordinance have been taken at open meetings of this Council; and that deliberations of this Council and of its committees, resulting in such formal action, took place in meetings open to the public, in compliance with all statutory requirements including the requirements of Section 121.22 of the Ohio Revised Code.

SECTION 4. This Ordinance is hereby declared to be an emergency measure necessary for the immediate preservation of the public peace, health and safety of the City of Lyndhurst and its residents for the reason that it is necessary to approve the aforesaid changes so as to not unnecessarily delay the completion of the aforesaid Project. Therefore, this Ordinance shall take effect immediately upon the affirmative vote of not less than five (5) members elected to Council, and signature by the Mayor, or otherwise at the earliest time allowed by law.

PASSED: February 17, 2020

MAYOR

VICE MAYOR

ATTEST: _____
Clerk of Council

I, the undersigned Clerk of Council of the City of Lyndhurst, hereby certify that there is no newspaper published or having an office of publication in said City, and that I published the foregoing Ordinance by advertising the same by title on one day in each of two consecutive weeks in a newspaper of general circulation in said City on February 27, 2020 and March 5, 2020.

Clerk of Council

First Reading: February 17, 2020

Second Reading: Suspended

Third Reading: Suspended

Passed 2-17-2020